

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8
CONTRACT INSPECTION REPORT

25X1
25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

8 December 1964

INSPECTION REPORT NO. (If final, so state)
AMMENDMENT TO FINAL REPORT

ESTIMATED COMPLETION DATE

SEE REVERSE

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator

25X1

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☐

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declass Review by NIMA / DoD

☐

TERMINATE

NA

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 December 1964

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8

ILLEGIB

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A002700030048-8 TASK NO.

25X1

TO:
ENGINEERING SECTION/CB/PD/OL

DATE 15 October 64

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator

25X1

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ ABOVE AVERAGE 5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY
2. ☐ EXCELLENT 4. ☒ AVERAGE 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

NA

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	☒		MANUALS	☒	
DRAWINGS AND SPECIFICATIONS	☒		FINAL REPORT		☒
PRODUCTION AND/OR OTHER END ITEMS		☒	SPECIAL TOOLING		☒
			OTHER GOVERNMENT PROPERTY		☒

DATE OF LAST CONTACT WITH CONTRACTOR

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8

Instrument installed and check out made on 22 July 1964. All drawings and manuals delivered. Evaluation currently being carried out. Major defect is apparently variance in temperature affecting the electronics. To date (15 Oct 64) three service calls have been made by the contractor to get the instrument into operation after failure for no known reason. Reliability extremely poor.

The contractor produced an instrument which by far exceeded the specifications and requirements. However, as above, the reliability leaves much to be desired. Once this is overcome, this will be an extremely valuable tool, not only for the PI as intended, but also for TID for fire measurement purposes.

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A002700030048-8 TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

29 Aug 64

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

1 Aug 64

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator

25X1

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED

99%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

Awaiting contract Items 3,4,5,6

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	☒		MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		☒
			OTHER GOVERNMENT PROPERTY		☒

DATE OF LAST CONTACT WITH CONTRACTOR

27 Aug 64

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8

Contractor is submitting request for additional payment of work performed by him that was to be done under contract. Also a request for consideration for exceeding specifications.

ILLEGIB
25X1

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8
CONTRACT INSPECTION REPORT

CONTRACT NO. TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

28 July 1964

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

1 August 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator - Prototype

25X1

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

99%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)

☐

YES

☒

NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

TERMINATE

☒

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		☒	MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030048-8

Prototype instrument delivered, installed and operating by 22 July '64.
Awaiting Final Report, Operating Manual, Drawings and Spare Parts
List (Contract Items 3, 4, 5, 6)